

Playground and Outdoor Learning Space

Dec 6th Agenda:

1. Update from ACES regarding questions for CRPS
2. ACES budget
3. Design method: sole sourcing vs design-build
4. Modifications to the draft RFP (attached)
5. Timeline and phasing
6. Setting our next meeting date